
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor
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Office of Structural Materials
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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-012175

Address: 333 Burma Road Date Inspected: 08-Feb-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 645
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1845
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: NA CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector Larry Viars was present during the times noted 
above for observations relative to the work being performed.

West of Bay 19-

This QA Inspector performed random visual inspection of OBG segment 9CW internal weld surfaces. ZPMC and 
ABF QA have not visually accepted the above mentioned welds and repairs are still in process. Areas requiring 
light grinding were marked for ZPMC personnel. The location of areas requiring weld repair were marked on or 
adjacent the weld. Caltrans QA observed areas to include but not limited to overlap, arc strikes weld spatter and 
incomplete fusion areas. 

Caltrans QA Inspector observed that weld repairs have been performed on OBG segment 9CW panel point 78 
(west) deck panel diaphragm welds. Out of 210 welds 61 (23.46%) welds have been repaired. The required NDT 
and visual testing of deck panel diphragm welds is performed prior to segment assembly. Please see atached 
photos below of deck panel diaphragm repair in segment 9CW.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
No relevant conversation occurred between QA and QC this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang, 150 0042 2372, who represents the Office of Structural Materials for 
your project. 

Inspected By: Viars,Larry Quality Assurance Inspector

Reviewed By: McClendon,Timothy QA Reviewer
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